
To: Daly, Eric[Daly. Eric@epa.gov]; jerry .collins@health .ny .govUerry .collins@health .ny .gov]; 
Cynthia Costello[cynthia.costello@health.ny.gov]; 
Paui.Dicky@niagaracounty.com[Paui.Dicky@niagaracounty.com]; Stephen 
Gavitt[stephen.gavitt@health.ny.gov]; Giardina.Paul@epa.gov[Giardina.Paul@epa.gov]; Grealish, 
Beckett[Grealish.Beckett@epa.gov]; Grier, Tim[Grier.Tim@epa.gov]; Hoppe, 
Michaei[Hoppe.Michael@epa.gov]; Hriczko, Bonnie[Hriczko.Bonnie@epa.gov]; Kodama, 
Doug[Kodama.Doug@epa.gov]; Lisichenko, Peter[lisichenko.peter@epa.gov]; 
kenneth.martin@dec.ny.gov[kenneth.martin@dec.ny.gov]; Mears, Mary[Mears.Mary@epa.gov]; Mosher, 
Eric[Mosher.Eric@epa.gov]; Mugdan, Walter[Mugdan.Walter@epa.gov]; Nguyen, 
Lyndsey[Nguyen.Lyndsey@epa.gov]; Pane, Mark[Pane.Mark@epa.gov]; Thomas 
Papura[thomas.papura@dec.ny.gov]; Povetko, Oleg[Povetko.Oieg@epa.gov]; 
timothy.rice@dec.ny.gov[timothy.rice@dec.ny.gov]; Jerry RiggiUerry.riggi@dec.ny.gov]; Rodriguez, 
Elias[Rodriguez.Eiias@epa.gov]; Wilson, Eric[Wilson.EricJ@epa.gov]; 
Robert. Dansereau@health. ny .gov[Robert. Dansereau@health .ny .gov]; Bernard 
Nwosu[Ben.Nwosu@WestonSolutions.com]; 
Lionei.Montanez@WestonSolutions.com[Lionei.Montanez@WestonSolutions.com]; Basile, 
Michaei[Basile.Michael@epa.gov]; Timothy Benton[tim.benton@westonsolutions.com]; 
Michaei.Beuthe@WestonSolutions.com[Michaei.Beuthe@WestonSolutions.com] 
From: holytrinitycemetery@response.epa.gov 
Sent: Sun 8/13/2017 9:53:45 PM 
Subject: Pollution Report #11 Holy Trinity Cemetery Site - Holy Trinity Cemetery Site Removal Action 

''''' 

Holy Trinity Cemetery Site-OSC Daly, OSC Lisichenko 

Good Evening: 

Attached and below is the most recent Pollution Report (POLREP) regarding: 

USEP A Region II 
Holy Trinity Cemetery 
5401 Roberts A venue, Lewiston, NY 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 



Edison, NJ 08837 

732-321-4350 

From July 11, 2017 through August 13, 2017 the following tasks/events occurred: 

On July 11,2017, Weston finished analyzing a total of 186 HTC soil/slag samples via 
the HPGe. 

On July 13, 2017, OSC Daly informed all site property representative, local, county and 
state agency that the removal activities at the Niagara County Sites will discontinue until 
at least Spring 2018 due to EPA Removal Program funding limitation. 

On July 17, 2017, Weston shipped out 208 soil/slag samples to the certified lab for 
analysis. 

On August 4, 2017, OSC Daly met up with Area 6 & 7 property owners. 

On August 7, 2017, OSC Daly & OSC Lischenko, and GES went to HTC to mark out 
fence corners with stakes in designated GPS locations within Areas 2 & 4. OSCs met 
with an attorney for HTC property owners and the cemetery caretaker. OSC Daly also 
met with Area 5 property owner 

Reporter Dan Telvock discussed Niagara County Site status with OSC Daly and Mike 
Basile via phone interview. Mike Basile will work with Public Affairs Office with any 
future media requests during this inactive phase. 

EPA's Buffalo/Niagara Area On-Scene Coordinator, Peter Lisichenko, will periodically 
inspect the control measures at each Niagara County Site during this inactive phase. 

Anticipated Activities: 

EPA activities at the Niagara County Sites have been suspended for the time being due 
to the uncertainty with the current budget situation. Funding to complete all of the work, 
rather than incremental funding, is preferred in order to avoid shutdown and start-up 
costs, security costs and other maintenance costs that would accrue in between periods 
of work. 

Two identified piles of slag within Areas 2 and 4 will be fenced on August 16, 2017. 

EPA anticipates returning to Niagara County site work in Spring 2018 at the earliest. 

USEPA has been coordinating with NYS, Niagara County and local representatives 
throughout the assessment/removal process. 

Planned Response Activities 



There are no planned response activities at this time. 

Next Steps 
Review analytical data. 
Enforcement research. 

Action Memo Finalization. 

Issues 
Lack of Removal Program Funding. 

Personnel On-Site: 

OSC Daly 
OSC Lisichenko 

EPA ERT Health Physicist Lyndsey Nguyen 

Guardian: RM and One Operator 


